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IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.
{v) INITEM 10A.
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Except as provided herein, all terms and conditions of the document referenced in ltem 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16. NAME AND TITLE OF CONTRACTING OFFICER (Type or print
Birdie Hamiltqn-Ray
Contracti icer /}
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. %STATES F AM /160. DATE
i SIGNED
‘ - BY ,.AA'ZJ/
. NFL S T UV {Signature of Conticting Officer) /;L ;/é 0}\
(S ignature of person authorized to sign) !
NSN 7540-01-152-807030-105 STAND_ARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

SF FORM 30 FAR (48 CFR) 53.243




Contract No. DE-AC28-01RW12101
Modification A038
Page 2 of 3

The purpose of this modification is to incorporate FY 2003 AFP Number 5 and 6.

Contract No. DE-AC28-01RW 12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office

transfer of ($138,000).

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph

(b)(2), there is a net decrease in the estimated cost of ($138,000). Therefore, the estimated cost for fiscal
year 2003 is $256,758,680. The total contract value inception-to-date is decreased from $605,711,417 to

$605,573,417.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2002, through September 30, 2003

Contract Line Items

Summary of Direct Costs

1 Mission
a. Yucca Mountain (YMP0003 Rev. 00)
b. Acceptance Transportation and Integration (AT10003, Rev. 00)
c. Program Management & Administration (PMA0003, Rev. 00)
d. Information Management (IM00003, Rev. 00)
e. Plutonium Disposition
f. Quality Assurance (QA00003, Rev. 00)
g. IWO 98IDSNF06
h. TWO NVA0800
i. TWONVS00101
j. BSC Support to BN
k. Safeguards & Security
. Cost Reduction and Systems Enhancements (CRSE003, Rev. 00)

Total FY 2003 WAD

$238,400,000
$8,622,000
$2,338.,000
$3,991,000
$0
$12,800,000
$159,000
(3$63,320)
50

50

50
$1,000,000

$267,246,680
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Inter/intra-office transfers during FY03
($10,488,000)

1L Construction Programs $0
[I.  Administration

a. Lease Termination Liability Reductions $0
FY 2003 Estimated Costs $256,758,680

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804
October 01,2001 through September 30, 2002 $ 192,099,933
Grand Total Estimated Costs (inception-to-date) $605,573,417

3. These modification implements changes in contract funding pursuant FY 2003 AFP numbers 5 and 6.
The AFP appears as Attachment 1 to this modification. The AFP stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFP:

AFP No. Activities Amount
5 Incremental Funding $26,000,000.00
5 Inter/Intra Office Transfers -0-
6 Incremental Funding -0-
6 Inter/Intra Office Transfers ($138,000)
Total $ 25,862,000.00

In accordance with changes in AFP numbers 5 and 6, funds in the amount of $25,862,000 are hereby
obligated to the contract. The total amount of obligated funds from contract inception-to-date is therefore
increased from $406,327,000 by $25,862,000 to $432,189,000. Therefore, Clause B.2, OBLIGATION
OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled, “Obligation of Funds”, total funds in the amount of $432,189.000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



